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HUNTERS POINT NAVAL SHIPYARD 

BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 

 

January 24, 2013 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on January 24, 2013 at the U.S. 
Navy’s (Navy’s) BRAC office in San Diego, California. Participants in the meeting included the 
BCT, which is made up of representatives from the Navy, the California Department of Toxic 
Substances Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board 
(Water Board). The City of San Francisco (City), its consultants, the Lennar team of developers, 
and Navy consultants also attended the meeting. These minutes describe the key points, 
decisions, and action items agreed to at the meeting. A list of attendees is included as 
Attachment A. The document review table is included as Attachment B. Action items from the 
meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy) indicated that the December action items have been completed. John Hill 
(Navy) emphasized to the regulators that the Navy’s fiscal restraints regarding the travel 
restrictions in place will last through April 2013. Karla Brasaemle (contractor for the U.S. 
Environmental Protection Agency [USEPA]) asked that the Navy send a letter to the agencies 
letting them know which Navy personnel are assigned to each Parcel or project since there are 
currently so many ongoing changes on HPNS. Melanie Kito (Navy) noted that once things get 
settled, the Navy will send out a letter to the agencies.  

2.0 Radiological Update (Chris Yantos, Navy)  

Mr. Forman asked the City and DTSC about their meeting with the California Department of 
Public Health (CDPH) regarding the license exemption that the Navy will be pursuing on 
Installation Restoration (IR) Sites 7 and18. Amy Brownell (City) noted that CDPH sent a formal 
letter to the City requesting a meeting to discuss the anticipated issues. She added that they gave 
the City some of the guidelines that the CDPH is looking for to support this license exemption. 
The next step is for the City to submit a formal application with applicable attachments to the 
CDPH for review. The City also presented CDPH with a proposed schedule of when the 
documents will be needed in order for the property to transfer in a timely manner. Mr. Yantos 
gave a summary of the radiological program at HPNS as follows. 

Parcel C Storm Drain and Sewer Removals and Building Surveys 

 Parcel C contains an estimated 37,207 linear feet of storm drain/sewer lines 

 Phase I removed 16,119 linear feet of line and 28,176 cubic yards of soil  

 Phase II began in November 2012 and has removed 1,245 linear feet of lines and 
4,110 cubic yards of soil 
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 Remaining building and site surveys include Buildings 253, 211, 224, and 205; the North 
Pier; and Ship Berths 1 to 5 

Parcel E 500 Series Building and Site Surveys 

 Fieldwork and analytical sampling work is still ongoing at Former Building Site 517, 
Former Shacks 79/80, and the 500 Area Site 

 The internal draft Final Status Survey (FSS) is under development for Former Building 
Site 503  

 The draft FSS for Former Building Sites 506, 507 and 508 will be submitted in January, 
and the responses to comments for Former Building 520 are under development  

 The FSS was submitted for Former Building Sites 509, 510/510A and 529 

 The Navy is awaiting CDPH results of confirmation sampling at Buildings 500 and 521 

Parcel D-1, Phase I Report 

 Responses to comments are under development for the Former Building 383 site and 
Buildings 313, 313A, and 322 sites.  

 Building 274 is awaiting a “free release” letter from CPDH 

 The South Pier draft FSS will be submitted on January 31, 2013 and the Gun Mole Pier 
FSS is under development 

 The Phase I radiological Remedial Action Completion Report (RACR) is under 
development  

Parcel D-1, Phase II Fieldwork 

The following items will be performed during the follow-on work at Parcel D-1: 

 Remove, sample, survey, remediate, backfill, and restore 5,700 linear feet of lines 

 Conduct surveys at the Naval Radiological Defense Laboratory site and Ship Berths 21, 
22, and 29 to support “free release” 

 Survey all rail ties to support disposal as non-radiological construction debris 

 Submit draft Execution Plan on March 22, 2013 and final on June 14, 2013 with field 
work starting in June 2013  

 Field work will be completed in November 2013 and the completion reports are 
scheduled for February 2014 

Ryan Miya (DTSC) asked that the Navy cover letter for the draft Execution Plan for Parcel D-1, 
Phase II work identify the changes in this version compared to the last document version 
reviewed by the regulators since there are so few changes that will need to be reviewed.  
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3.0 Parcel C Remedial Design and Remedial Action Update (Lora Battaglia, 
Navy) 

Parcel C Remedial Design 

 The following changes were captured in the revised responses to regulator comments.  

 The Navy included a comment letter submitted by the City and the Navy’s responses 
to that letter  

 The Navy changed some of the language regarding the land use controls  

 The term “soil management plan” has been revised within the document so there is no 
longer a heavy reliance on it  

 The Navy will issue change pages where the document refers to a specific remedy being 
required after the building foundation is removed  

 Change pages will be issued on January 31, 2013  

RUC-2 Work Plan 

 The Navy presented the schedule for the remedial unit C-2 (RUC-2) excavation and 
fieldwork  

 Responses to comments on the draft work plan will be issued on January 23, 2013 

 The final work plan will be issued on February 1, 2013 

 The field work and well installation will begin in February 2013 with excavation to 
follow in March 2013 

RUC-1, 4, and 5 Technical Memorandum 

 The technical memorandum will be issued as draft in March 2013 with the final to follow 
in March 2013. Items of note in the technical memorandum include the following: 

 If bedrock is encountered before 10 feet, then excavations will stop 

 In areas where prior excavations activities have backfilled the area, the new 
excavations will reuse the clean backfill 

 COS 2-2 has a data error and will be eliminated 

 Excavation areas were roughly outlined in a larger square but can be narrowed down 
for removal of the contamination 

 Changes were made to the depths of excavations and concentrations of contaminants 
as the Navy previously discussed with the BCT members 

 There will be a minimum of 0.25 foot of over-excavation for confirmation sampling 

 The Navy will coordinate with the radiological team during their removal of the lines 
and the confirmation sampling required in the area 

 The final work plan will be issued on April 28, 2013  

 Field work will begin in April 2013, and based on the radiological work completed in the 
area, RUC-5 excavations will begin first 
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Durable Covers 

 The durable cover on Parcel C will include new asphalt, asphalt repair and soil cover 

 The durable cover is the remedy for metals remaining in place that exceed remedial goals 

 The Navy will request the contractor include a green and sustainable component to the 
cover design 

4.0 Parcel B Remedial Action Update (Lara Urizar, Navy) 

Activities Completed for the Parcel B Remedial Action 

 Imported 11,946 tons of rip-rap (88% of total) 

 Imported 5,170 tons of filter rock (100% of total) 

 Constructed 1,470 linear feet of revetment (89% of total) 

 Mobilized soil vapor extraction (SVE) treatment system components for system 
expansion 

 Drilled and installed new SVE wells 

Petroleum Impact on Remedial Design 

 The Parcel B Corrective Action Plan (CAP) recommended no further action for shallow 
soil at the combined sites (CAA-21, CAA-22, AOC 46-A and 46-B) and additional post-
remediation groundwater monitoring  

 Non-aqueous phase liquid (NAPL) was discovered along the shoreline in November 2012 
in the intertidal zone along the Parcel B shoreline and the site is no longer considered 
low-risk  

 The Navy needs to delineate the total petroleum hydrocarbon (TPH) impacts along the 
shoreline near Building 130 and select an appropriate corrective action response; as a 
result the Navy and Water Board will hold a meeting on January 30, 2013 to discuss the 
path forward  

 Revetment construction is on hold until a path forward is agreed upon  

Remedial Action Sampling Analysis Plan (SAP) 

 The Navy received several additional comments on the SAP from USEPA and the main 
topics concerned the following two issues:  

− USEPA disagreed with the approach used to identify laboratory samples using a 
photo-ionization detector (PID). The Navy eliminated the use of a PID to select 
sample locations.  

− USEPA requested the Navy conduct soil gas investigations following SVE system 
shutdown and the Navy agreed with this recommendation.  

 The Navy will finalize the SAP and include it with the final remedial action work plan.  

Ms. Brasaemle noted that USEPA would like to have working meetings during the SVE 
operation and shutdown to evaluate the results and path forward as the system gets started. The 
Navy agreed that this process needs to be a collaborative effort.  
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5.0 Parcel E and UC-3 Proposed Plan (Lara Urizar, Navy) 

Proposed Plan (PP) 

 Submitted draft on October 25, 2012 and received comments from all BCT members. 

 Submitted draft final PP on December 20, 2012 and included responses to comments on 
draft version; however, The Navy received additional comments from all BCT members  

 The Navy prepared responses to comments on draft final version and revised document 
as requested with a few exceptions  

 The final PP will be issued on February 12, 2013 

Agency Comments for Discussion 

 USEPA asked why the preferred alternative does not include removal of buried lines at 
IR-02 and IR-03. The Navy does not intend to pursue unrestricted radiological release at 
these sites and will leave these lines in place; text has been revised to clarify that the soil 
cover and institutional controls will prevent exposure to these lines.  

 USEPA asked if there will be a demarcation layer at IR-02 and IR-03. The Navy 
responded that the PP was revised to clarify that a demarcation layer will be installed.  

 Water Board asked that the term “extent practicable” be changed to “maximum extent 
practicable.” The Navy responded that the term was unnecessary; therefore, it was 
deleted from the PP.  

 USEPA noted that the Navy will develop options for shoreline protection features with 
and without reliance on rock under-armoring. The Navy determined in the feasibility 
study report that in order to comply with remedial action objectives, some type of 
armoring is needed under the natural materials. During the remedial design phase, the 
Navy may consider changes to the conceptual shoreline protection design.  

 The City asked that the Navy use the language “minimize exposure” instead of “prevent 
exposure.” The Navy does not agree with this change and it would not be protective of 
the remedial action objectives for the site.  

6.0 Parcel G Remedial Action Update (Hamide Kayaci, Navy) 

The Navy mobilized to the site in January 2013 and started removing debris. Construction of the 
durable cover is underway and the BCT will receive the draft RACR in July 2013 for review. 
The draft final is scheduled for October 2013 and the final is scheduled for November 2013. Ms. 
Kayaci noted that two burrowing owls were identified onsite and they appear to have built a 
burrow. The Navy will have a biologist onsite to monitor construction activities.  

7.0 Transfer Schedule Update (Melanie Kito, Navy) 

Ms. Kito noted that the final RUC-2 Remedial Action Work Plan will not be submitted until 
February 2013. In addition, the final Remedial Action Work Plan for RUC-1, 4, and 5 will be 
issued in April 2013. The draft final and final Finding of Suitability (FOST) to Transfer for IR-7 
and 18 has been delayed until February and March 2013, respectively. The final FOST is 
actually going to come out earlier than planned.  
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Mr. Miya noted that he needs the land use control and operation and maintenance plans in place 
prior to transfer of the property along with his approval of the final FOST. These documents will 
need to be added to the Joint Execution Plan so they are on DTSC’s official review schedule.  

8.0 Community Involvement Update (Keith Forman, Navy) 

December Achievements 

 Held community meeting on December 5, 2012 where the virtual bus tour was shown and 
the Quarterly Progress Update and Annual Factsheet were distributed 

 Finalized the community involvement survey based on BCT feedback 

January Goals and Objectives 

 Distribute annual fact sheet with community involvement survey announcement to 
mailing list 

 Distribute Quarterly Progress Report Update 

 Distribute 2013 Calendar of Events 

 Attend Malcolm X Elementary School PTA Meeting on January 31, 2013 with Jackie 
Lane (USEPA) 

 Continue work on the CIP Update 

 Update sections in the text 

 Roll out community involvement survey via email and direct mail lists 

 There has been a great response so far 

 The Navy is proposing ten in-person interviews and would like BCT feedback on the 
interview list 

Melanie Kito (Navy) noted that she has accepted a new position within the Navy; however, there 
is currently a government hiring freeze and she will stay on HPNS until March-April. It is 
unlikely that she will attend future meetings in the San Francisco Bay Area.  

9.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on February 28, 2013 at CH2M HILL offices in Oakland, 
California. Action items are summarized below and included as Attachment C. 

 The Navy will send DTSC the chains-of-custody for the CDPH samples collected at the 
Parcels C and E building sites.  

 The Navy will add the transfer documents to the Joint Execution Plan schedule and send 
it to the BCT for review 

 The Navy cover letter will identify the document revisions made to the Parcel D-1, Phase 
II Draft Execution Plan  
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ATTACHMENT A 

HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 

 

Topic:  BCT Meeting 

Location: Navy BRAC Office 

  1455 Frazee Road 

San Diego, CA 

Date/Time: January 24, 2013/10:00 a.m. 

 

Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 

 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 

 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 

 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 

 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 

 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X 

 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  

 Matt Slack 757-887-4212 matthew.slack@navy.mil  

 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  

 Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil  

 Deb Theroux 619-532-0919 debra.theroux@navy.mil  

 Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil X 

 Chantry Davis 619-532-0904 william.c.davis9@navy.mil  

 Danielle Janda 619-532-0796 danielle.janda@navy.mil X 

 Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil X 

     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov  

 Jackie Lane  415-972-3236 lane.jackie@epa.gov  

     

DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 

     

Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 

 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 
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Organization Name Phone Number E-Mail Address Present 

CDPH     

 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  

 Kurt Jackson    

 Larry Morgan    

 Roger Lupo    

     

CDFG Charlie Huang    

 Tami Nakahara    

     

City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 

     

Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com   

 Dorinda Shipman 415-955-5262 dshipman@langan.com  

 Christopher Glenn 510-974-7074 cglenn@langan.com X 

     

Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 

     

BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  

     

Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    

 Mark Pantoja 415-762-0565 mpantoja@techlawinc.com  

     

Arc Ecology Martha Walters  rosewalt@aol.com X 

     

BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov   

     

Navy Contractors     

Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com  

     

Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
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CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 

 John Copland 925-463-7301 copland@ce2corp.com  

     

Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  

 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 

     

KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 

 Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com X 

 Ted Tyler 602-790-2492 etyler@kleinfelder.com  

 Emily Steinkamp 510-628-9000 esteinkamp@kleinfelder.com  

 Doug Gilkey (619) 694-5523 dgilkey@kleinfelder.com X 

     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com  

 John Sourial 415-848-7103 john.sourial@errg.com X 

     

ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  

 Brett Womack 925-250-8077 bwomack@itsi.com  

 Ken Leonard 925-946-3263 kleonard@itsi.com X 

 Jeff Hess 925-946-3104 jhess@itsi.com  

 Arvind Archarya 510-719-6858 aacharya@itsi.com X 

 Kent Baugh  kbaugh@itsi.com  

 Ed Palser 505-400-4076 epalser@itsi.com X 

     

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com   

 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  

 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 

 Steve Pierce    

     

Battelle John Hardin 619-574-4827 hardinj@battelle.org  
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Organization Name Phone Number E-Mail Address Present 

AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com  

 Jeff Fenton 707-793-3832 jeffery.fenton@amec.com  

 Ray Hendry 303-807-4421   

     

PNNL Steve Maheras    

     

Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com  

 Wenqian Dou 415-321-1785 wdou@onesullivan.com  

 Bob Hunt 619-672-2796 rhunt@onesullivan.com X 

     

URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  

     

CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com  

     

Arcadis Scott Morris 619-291-7800x21 scott.morris@arcadis-us.com X 

 Bill Beaman 510-596-9524 william.beaman@arcadis-us.com  

     

Cabrera/Insight Mitra Fattahipour  MFattahipour@ieeci.com  
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 24, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

Documents Historically Reviewed  

1 B Draft Remedial Action Work Plan for 
Parcel B (Excluding IR Sites 7/18) 

9/4/12 10/4/12   10/4/12 10/2/12 10/4/12 

2 C Draft Survey Unit Project Reports for 
Survey Units 244, 247, 302, 303, and 304 

9/5/12 10/5/12   10/5/12   

3 C Final Survey Unit Project Reports for  
Survey Units 233, 234, 237, and 239 

9/7/12 n/a      

4 E Draft Survey Unit Project Reports for  
Survey Units 225, 229, 230, and 235 

9/12/12 10/12/12   10/9/12   

5 B Draft FOST for Parcel B - IR Sites 7 and 
18 

9/14/12 10/15/12  10/12/12 10/16/12 10/3/12 10/16/12 

6 G Draft Remedial Action Work Plan 9/14/12 10/29/12  10/30/12 10/30/12 10/31/12 10/30/12 

7 E Draft Survey Unit Project Reports for  
Survey Units 228, 240, 241, and 245 

9/14/12 10/15/12   10/10/12   

8 D-1 Final Work Package 101, Survey Units 
264, 267, 274, 276, and 277 

9/17/12 n/a      

9 C Final Survey Unit Project Reports for 
Survey Units 213, 221, 226, and 231 

9/18/12 n/a      

10 D-1 Final Work Package 102, Survey Units 
250, 251, 272, 273, and 275 

9/19/12 n/a      

11 C Final Survey Unit Project Reports for  
Survey Units 192, 194, 227, and 232 

9/20/12 n/a      

12 E-2 Draft Final ROD 9/24/12 10/26/12  10/11/12 10/19/12 10/26/12 10/26/12 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 24, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

13 E Draft IR 03 Treatability Study Report 9/24/12 10/24/12 Review  
extension 

10/23/12 10/25/12 11/8/12 10/25/12; 
1/7/13 

14 D-1 Final Work Package 103, Survey Units 
252, 257, 259, 261, and 278 

9/26/12 n/a      

15 D-1 Final Work Package 104, Survey Units 
258, 260, 263, 268, and 269 

9/27/12 n/a      

16 Basewide Final Federal Facilities Agreement 
Schedule For Fiscal Year 2013 

9/27/12 n/a      

17 B Final Design Amendment Parcel B 
(Excluding IR 7/18) 

9/28/12 n/a      

Document Review Period Recently Completed 

1 Basewide Groundwater Monitoring Report (October 
2011-June 2012) 

10/1/12 n/a  11/20/12    

2 E Final Survey Unit Project Reports for  
Survey Units 214, 215, 216, and 217 

10/3/12 n/a      

3 E Final Survey Unit Project Reports for 

Survey Units 218, 222, 223, and 224 p 

10/4/12 n/a      

4 B Report for Installation Restoration Sites 07 
and 18 

10/5/12 n/a      

5 D-1 Final, Final Status Survey Results, 
Building 274 

10/8/12 11/9/12      

6 C Final Remedial Design and Design Basis 
Report 

10/9/12 n/a      

7 E Final, Final Status Survey Results, 
Building 500 

10/9/12 11/9/12      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 24, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

8 C Draft Remedial Action Work Plan for RU-
C2 

10/10/12 11/27/12  11/29/12    

9 E Draft Survey Unit Project Reports for  
Survey Units 246, 248, 249, and 300 

10/11/12 11/12/112   11/13/12   

10 B Replacement Pages for Final Remedial 
Action Completion Report for IR-7/18 

10/12/12 n/a      

11 D-1 Final Work Package 105, Survey Units 
253, 255, 262, 266, and 270 

10/16/12 n/a      

12 E Final, Final Status Survey Results, Former 
Building 529 Site 

10/16/12 11/16/12      

13 D-1 Final Work Package 106, Survey Units 
271, 279, 280, 281, and 282 

10/17/12 n/a      

14 E-2 Draft Technical Memorandum for the 
Geotechnical Investigation 

10/22/12 11/21/12  11/21/12 11/20/12 11/21/12 11/26/12 

15 E Draft Proposed Plan to BCT only 10/26/12 11/26/12  11/21/12 11/27/12 11/29/12 11/27/12 

16 E Final, Final Status Survey Results, 
Building 521 

10/29/12 11/29/12      

17 D-1 Draft Survey Unit Project Reports for  
Survey Units 254, 265, 256, and 283 

10/29/12 11/29/12      

18 E Draft Final Status Survey Results at 
Former Building 520 Site 

10/30/12 11/30/12   11/30/12   

19 E Draft Survey Unit Project Reports for  
Survey Units 301, 306, 307, and 308 

11/1/12 12/3/12   12/3/12   

20 C Final Execution Plan 11/8/12 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 24, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

21 C Final Design Plan 11/8/12 n/a      

22 B Final Remedial Action Work Plan 11/13/12 n/a      

23 E Draft Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 

11/16/12 12/17/12   12/13/12   

24 E-2 Final Record of Decision 11/26/12 n/a      

25 E Draft Final Proposed Plan 12/20/12 1/11/13  1/9/13 1/10/13 1/14/13 1/11/13 

Documents Currently Under Review 

1 C Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 
Area 

11/16/12 1/9/13 30-day  
extension 

    

2 F Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 

11/30/12 12/30/12      

3 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13   1/22/13   

4 D-1 Draft Final Status Survey Results at 
Former Building 313, 313A, and 322 Sites 

12/7/12 1/7/13      

5 F Final Data Gap Investigation Work Plan 
and SAP Addendum 

12/10/12 n/a      

6 D-1 Draft Final Status Survey Report for 
Building 383 Area 

12/10/12 1/11/13   1/11/13   

7 UC-1,2 Draft RACR 12/12/12 1/14/13  1/14/13    

8 G Final Remedial Action Work Plan 12/12/12 n/a      

9 E Draft GWTS Report Addendum 12/20/12 1/22/13   1/22/13   
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 24, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

10 E-2 Final Technical Memorandum for 
Geotechnical Investigation 

1/3/13 n/a      

11 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13      

12 E Draft Pothole Area Characterization Work 
Plan 

1/8/13 2/8/13      

13 B Startup and Operations Plan for Soil 
Vapor Extraction System at IR10 

1/10/13 1/31/13 Concurrence 
Requested 

1/22/13    

14 B Revised Polylactate Injection Plan for the 
Remedial Action 

1/12/13 1/24/13 Concurrence 
Requested 

 1/22/13 1/22/13  

Documents For Upcoming Review (next 3 months) 

1 E Draft NAPL Treatment Pilot Study Work 
Plan for IR Site 03 

1/21/13 30 days from 
submittal 

date 

Date 
Tentative 

    

2 UC-1,2 Draft O & M Plan 1/21/13 30 days from 
submittal 

date 

Date 
Tentative 

    

3 F Final RAD Data Gap Investigation Tech 
Memo #2a 

1/25/13 n/a Date 
Tentative 

    

4 E-2 Quarterly Landfill Gas Monitoring Report - 
Fourth Quarter 2012 

2/1/13 n/a Date 
Tentative 

    

5 E-2 Final Ship Shielding RACR 2/1/13 n/a Date 
Tentative 

    

6 C Final RU-C2 Remedial Action Work Plan 2/1/13 n/a Date 
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 24, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

7 UC-1,2 Final Non-RAD RACR 2/5/13 Concurrence Date 
Tentative 

    

8 B, D-1, G  
and UC-2 

Final Soil Vapor Investigation Tech Memo 2/8/13 n/a Date 
Tentative 

    

9 E-2 Draft RACR for PCT TCRA - Phase 2 2/11/13 45 Days from 
submittal 

Date 
Tentative 

    

10 E Proposed Plan to Public and BCT 2/12/13 30 days from 
submittal 

date 

Date 
Tentative 

    

11 D-1 Draft RAD RACR- North 2/25/13 30 days from 
submittal 

date 

Date 
Tentative 

    

12 Basewide Draft CIP Update 3/1/13 30 days from 
submittal 

date 

Date 
Tentative 

    

13 E Final GWTS Report Addendum 3/6/13 n/a Date 
Tentative 

    

14 E Final IR 03 Treatability Study Report 3/11/13 n/a Date 
Tentative 

    

15 UC-1,2 Final O&M Plan 3/21/13 n/a Date 
Tentative 

    

16 D-1 Final Rad RACR Parcel D-1 North 4/3/13 n/a Date 
Tentative 

    

17 C Final RA Work Plan for RU-C1, RU-C5, 
and Building 241 Area 

4/28/13 n/a Date 
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 24, 2013 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board 

City of 
SF 

18 E Final Soil Characterization Tech Memo 4/30/13 n/a Date 
Tentative 

    

CDPH California Department of Public Health RI Remedial investigation 

DTSC Department of Toxic Substances Control RTC Response to comment 

EPA U.S. Environmental Protection Agency SF San Francisco 

FOSL Finding of suitability to lease TCRA Time critical removal action 

FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 

FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 

FSS Final Status Survey 

n/a  Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 The Navy will send DTSC the 
chains-of-custody for the CDPH 
samples collected at the Parcels 
C and E building sites.  

Navy  Navy In Progress 

2 The Navy will add the transfer 
documents to the Joint Execution 
Plan schedule and send to the 
BCT for review. 

Navy  Navy In Progress 

3 The Navy will identify the report 
changes to the Parcel D-1, 
Phase II Draft Execution Plan in 
the Navy’s cover letter.  

Navy  Navy In Progress 

Outstanding Action Items 

 No Outstanding Action Items     

 


